

# Progress of First Phase STRY during 2023-24

Sl.No	District	Training Institute	Venue	Skilling Area	Starting Date	Ending Date	No. of participants			TP No	Remarks
							Male	Female	Total		
1	Bokaro	ATMA, Bokaro	Horticulture	Protected Cultivation of High Value Vegetables	13-Dec-23	19-Dec-23	11	17	28	3549	Completed
2	Chatra	ATMA, Chatra	Horticulture	IPM in Vegitable	05-Feb-24	11-Feb-24	1	7	8	3780	Completed
3	Deoghar	ATMA, Deoghar	Animal Husbandry	Goat Rearing Management	03-Oct-23	09-Oct-23	15	0	15	3284	Completed
4	Dhanbad	ATMA, Dhanbad	Agriculture	Vermi-Composting	18-Jan-24	25-Jan-24	15	0	15	3967	Completed
5	Dumka	ATMA, Dumka	Horticulture	Nursery Management	03-Oct-23	09-Oct-23	11	4	15	3296	Completed
6	East Singhbhum	ATMA, East Singhbhum	Agriculture	Vermi-Composting	30-Jan-24	05-Feb-24	6	9	15	4004	Completed
7	Garhwa	ATMA, Garhwa	Horticulture	Mushroom Production Technique	04-Oct-23	11-Oct-23	21	7	28	3315	Completed
8	Giridih	ATMA, Giridih	Horticulture	IPM in Vegetables	04-Oct-23	10-Oct-23	15	0	15	3307	Completed
9	Godda	ATMA, Godda	Horticulture	Orchard Management and Maintenance	04-Dec-23	10-Dec-23	12	3	15	3521	Completed
10	Gumla	ATMA, Gumla	Animal Husbandry	Piggery Rearing and Management	04-Dec-23	10-Dec-23	19	9	28	3536	Completed
11	Hazaribagh	ATMA, Hazaribagh	Horticulture	Mushroom Production	28-Nov-23	03-Dec-23	2	26	28	3426	Completed
12	Jamtara	ATMA, Jamtara	Horticulture	Mushroom Production	29-Jan-24	04-Feb-24	8	7	15	3734	Completed

Continued...

Sl.No	District	Training Institute	Venue	Skilling Area	Starting Date	Ending Date	No. of participants			TP No	Remarks
							Male	Female	Total		
13	Khunti	ATMA, Khunti	Horticulture	Bee-Keeping	16-Oct-23	21-Oct-23	15	13	28	3332	Completed
14	Koderma	ATMA, Koderma	Horticulture	IPM in Vegetables	04-Oct-23	09-Oct-23	18	10	28	3267	Completed
15	Latehar	ATMA, Latehar	Horticulture	Bee- Keeping	04-Dec-23	10-Dec-23	10	5	15	3526	Completed
16	Lohardaga	ATMA, Lohardaga	Horticulture	Orchard Management and Maintenance	16-Jan-24	22-Jan-24	4	11	15	3681	Completed
17	Pakur	ATMA, Pakur	Horticulture	Mushroom Production	27-Jan-24	01-Feb-24	20	9	29	3779	Completed
18	Palamu	ATMA, Palamu	Horticulture	Nursery Management	04-Feb-24	10-Feb-24	30	0	30	3882	Completed
19	Ramgarh	ATMA, Ramgarh	Animal Husbandry	Poultry Rearing and Management	04-Feb-24	10-Feb-24	7	8	15	4050	Completed
20	Ranchi	ATMA, Ranchi	Horticulture	Mushroom Production	05-Oct-23	11-Oct-23	0	15	15	3329	Completed
21	Sahebganj	ATMA, Sahibganj	Horticulture	Protected Cultivation of High Value Vegetables	03-Oct-23	08-Oct-23	28	0	28	3283	Completed
22	Seraikela	Seraikela-Kharsawan	Animal Husbandry/Dairy/Fisheries	Poultry rearing and management	01-Feb-24	06-Feb-24	14	21	35	3816	Completed
23	Simdega	ATMA, Simdega	Horticulture	Protected Cultivation of High Value Vegetables	19-Dec-23	24-Dec-23	19	9	28	3557	Completed
24	West Singhbhum	ATMA, W. Singhbhum	Animal Husbandry	Duck Farming	30-Nov-23	05-Dec-23	17	11	28	3423	Completed

# Progress of Second Phase STRY during 2023-24

Sl. No	Training Institute	Sector	Block	Venue	Skilling Area	Starting Date	Ending Date	No. of participants			TP No	Remarks
								Male	Female	Total		
1	ATMA, Gumla	Animal Husbandry /Dairy /Fisheries	Palkot	Palkot ETIC	Goat rearing and management	10-01-2024	15-01-2024	22	13	35	3675	Completed
2	ATMA, Gumla	Horticulture	Palkot	Palkot ETIC	Organic production of fruits & vegetables	15-02-2024	20-02-2024	16	19	35	3883	Completed
3	ATMA, Gumla	Horticulture	Palkot	Palkot ETIC	Mushroom Cultivation	19-01-2024	24-01-2024	2	33	35	3767	Completed
4	ATMA, Khunti	Horticulture	Khunti	Panchayat Bhawan, Siladon	Orchard management and maintenance	12-02-2024	17-02-2024	19	16	35	3870	Completed
5	ATMA, Khunti	Agriculture	Arki	Panchayat Bhawan, Nodhi	Integrated pest management in crops	06-02-2024	11-02-2024	24	11	35	3830	Completed
6	ATMA, Khunti	Agriculture	Karra	Samudaik Bhawan Jalanga	Others( Water Management through Micro Irrigation System)	27-01-2024	01-02-2024	29	6	35	3813	Completed
7	ATMA, Khunti	Horticulture	Rania	Panchayat Bhawan, Banai	Bee-keeping	16-01-2024	21-01-2024	10	25	35	3812	Completed
8	ATMA, Khunti	Agriculture	Murhu	Samudaik Bhawan Namsili	Others( Regeneretive Agriculture)	16-01-2024	21-01-2024	13	22	35	3810	Completed
9	ATMA, Khunti	Horticulture	Arki	Samudaik Bhawan, Barubera	Nursery Management	06-02-2024	11-02-2024	21	14	35	3798	Completed
10	ATMA, Khunti	Agriculture	Khunti	Panchayat Bhawan, Fudi	Organic Farming	29-01-2024	03-02-2024	12	23	35	3795	Completed
11	ATMA, Khunti	Agriculture	Khunti	Panchayat Bhawan, Bhandra	Organic Farming	27-01-2024	01-02-2024	9	26	35	3755	Completed
12	ATMA, Khunti	Agriculture	Murhu	Panchayat Bhawan, Hassa	Integrated pest management in crops	16-01-2024	21-01-2024	22	13	35	3714	Completed

Continued...

Sl. No	Training Institute	Sector	Block	Venue	Skilling Area	Starting Date	Ending Date	No. of participants			TP No	Remarks
								Male	Female	Total		
13	ATMA, Khunti	Horticulture	Rania	Panchayat Bhawan, Banai	Bee-keeping	08-01-2024	13-01-2024	28	7	35	3684	Completed
14	ATMA, Khunti	Agriculture	Karra	Panchayat Bhawan, Jurdag	Others( INM/IPM)	16-01-2024	21-01-2024	19	16	35	3683	Completed
15	ATMA, Khunti	Agriculture	Karra	Kisan Bhawan, Lodhma	Others( INM/IPM)	16-01-2024	21-01-2024	22	13	35	3682	Completed
16	ATMA, Khunti	Agriculture	Arki	Panchayat Bhawan, Uparbalalong	Integrated pest management in crops	18-01-2024	23-01-2024	3	32	35	3676	Completed
17	ATMA, Khunti	Agriculture	Torpa	Panchayat Bhawan, Ukrimari	Organic Farming	08-02-2024	12-02-2024	3	32	35	3677	Completed
18	ATMA, Khunti	Agriculture	Torpa	KVK Torpa	Lac Cultivation	19-02-2024	24-02-2024	14	21	35	3982	Completed
19	ATMA, Khunti	Agriculture	Rania	Panchayat Bhawan, Banai	Bee-keeping	10-02-2024	15-02-2024	27	8	35	3984	Completed
20	ATMA, Khunti	Agriculture	Murhu	Panchayat Bhawan, Korakel	Musrom Production System	05-02-2024	10-02-2024	6	29	35	3973	Completed
21	ATMA, Khunti	Agriculture	Torpa	KVK Torpa	IPM in Rabi Crop	26-02-2024	02-03-2024	11	24	35	3995	Completed
22	ATMA, Ranchi	Agriculture	Tamar	Panchayat Bahwan Gutjora	Protected Cultivation of high Value Vegetable	22-01-2024	27-01-2024	12	23	35	3756	Completed
23	ATMA, Ranchi	Horticulture	Bundu	Panchayat Bahwan Siladon	Bee Keeping	08-01-2024	13-01-2024	1	34	35	3695	Completed
24	ATMA, Ranchi	Horticulture	Tamar	ATIC Center, Karra	Mushroom Production	15-01-2024	20-01-2024	9	26	35	3729	Completed

Continued...

Sl. No	Training Institute	Sector	Block	Venue	Skilling Area	Starting Date	Ending Date	No. of participants			TP No	Remarks
								Male	Female	Total		
25	ATMA, Ranchi	Horticulture	Bundu	Kisan Bahwan, Lodhma	Mushroom Production	15-01-2024	20-01-2024	9	26	35	3730	Completed
26	ATMA, Ranchi	Horticulture	Bundu	Agriclinic Bundu	Bee Keeping	08-01-2024	13-01-2024	0	35	35	3696	Completed
27	ATMA, Ranchi	Agriculture	Tamar	Tamar Panchayat Hall	High Value Vegetable Crops	22-01-2024	27-01-2024	4	31	35	3758	Completed
28	ATMA, SIMDEGA	Agriculture	Simdega	Panchayat Bhawan Pithra	Organic Farming	08-01-2024	13-01-2024	22	13	35	3657	Completed
29	ATMA, SIMDEGA	Agriculture	Simdega	Panchayat Bhawan Jokbahar	Organic Farming	16-01-2024	22-01-2024	25	10	35	3688	Completed
30	ATMA, SIMDEGA	Horticulture	Bolba	Anganbari Kendra Kasira	Organic production of fruits & vegetables	18-01-2024	23-01-2024	6	29	35	3697	Completed
31	ATMA, SIMDEGA	Horticulture	Pakartanr	Panchayat Bhawan Keshalpur	Nursery Management	16-01-2024	22-01-2024	22	13	35	3698	Completed
32	ATMA, SIMDEGA	Horticulture	Kersai	Anganbari Kendra Kinkel	Mushroom production techniques	18-01-2024	23-01-2024	22	13	35	3699	Completed
33	ATMA, SIMDEGA	Agriculture	Bano	Anganbari Kendra Paro Naumil	Organic Farming	17-01-2024	22-01-2024	17	18	35	3700	Completed
34	ATMA, SIMDEGA	Agriculture	Kurdeg	ATIC Kurdeg	Integrated pest management in crops	18-01-2024	23-01-2024	19	16	35	3701	Completed
35	ATMA, SIMDEGA	Agriculture	Jaldega	Anganbari Kendra Tingina	Soil testing	18-01-2024	23-01-2024	21	14	35	3703	Completed
36	ATMA, SIMDEGA	Horticulture	Thethaitanger	Meromdega Panchayat Bhawan	Organic production of fruits & vegetables	18-01-2024	23-01-2024	16	19	35	3706	Completed

Continued...

Sl. No	Training Institute	Sector	Block	Venue	Skilling Area	Starting Date	Ending Date	No. of participants			TP No	Remarks
								Male	Female	Total		
37	ATMA, SIMDEGA	Horticulture	Bansjor	Panchayat Bhawan Bansjor	Protected Cultivation of High-Value Vegetables	18-01-2024	23-01-2024	5	30	35	3707	Completed
38	ATMA, SIMDEGA	Agriculture	Kolebira	ATIC Kolebira	Vermi-Composting	20-01-2024	25-01-2024	29	6	35	3711	Completed
39	ATMA, SIMDEGA	Horticulture	Pakartanr	Panchayat Bhawan Kairbera	Nursery Management	23-01-2024	28-01-2024	21	14	35	3712	Completed
40	ATMA, SIMDEGA	Horticulture	Bansjor	ATIC Bansjor	Protected Cultivation of High-Value Vegetables	25-01-2024	31-01-2024	18	17	35	3715	Completed
41	ATMA, SIMDEGA	Agriculture	Jaldega	Panchayat Bhawan Lamdega	Soil Testing	25-01-2024	31-01-2024	14	21	35	3716	Completed
42	ATMA, SIMDEGA	Agriculture	Kurdeg	Panchayat Bhawan Dumardih	Integrated Pest Management in Crops	25-01-2024	31-01-2024	16	19	35	3717	Completed
43	ATMA, SIMDEGA	Horticulture	Bolba	Panchayat Bhawan Malsara	Organic Production of Fruits & Vegetables	25-01-2024	31-01-2024	27	8	35	3718	Completed
44	ATMA, SIMDEGA	Horticulture	Kersai	Anganbari Kendra Kersai	Mushroom Production Techniques	24-01-2024	29-01-2024	11	24	35	3719	Completed
45	ATMA, SIMDEGA	Horticulture	Thethaitanger	Anganbari Kendra Tapudega	Organic Production of Fruits & Vegetables	24-01-2024	29-01-2024	15	20	35	3720	Completed
46	ATMA, SIMDEGA	Agriculture	Kolebira	Panchayat Bhawan Agharma	Vermi-Composting	20-01-2024	25-01-2024	11	24	35	3728	Completed
47	ATMA, SIMDEGA	Agriculture	Bano	Simhatu Village	Organic Farming	29-01-2024	03-02-2024	27	8	35	3735	Completed
48	ATMA, WEST SINGHBHUM	Horticulture	Khuntpani	Matkobera	Mushroom Production Techniques	18-01-2024	23-01-2024	4	31	35	3689	Completed

Continued...

Sl. No	Training Institute	Sector	Block	Venue	Skilling Area	Starting Date	Ending Date	No. of participants			TP No	Remarks
								Male	Female	Total		
49	ATMA, WEST SINGHBHUM	Horticulture	Khuntpani	Kayachalum	Mushroom Production Techniques	15-02-2024	20-02-2024	20	15	35	3921	Completed
50	ATMA, WEST SINGHBHUM	Horticulture	Khuntpani	Kayachalum	Mushroom production techniques	29-01-2024	03-02-2024	4	31	35	3753	Completed
51	Seraikela-Kharsawan	Agriculture	Kharsawan	ATIC Kharsawan	Others (Sericulture)	15-02-2024	20-02-2024	16	19	35	3876	Completed
52	Seraikela-Kharsawan	Agriculture	Kuchai	KVK Gamhariya	Integrated pest management in crops	12-02-2024	17-02-2024	22	13	35	3827	Completed
53	Seraikela-Kharsawan	Horticulture	Kharsawan	ATIC Kharsawan	IPM in vegetables	08-02-2024	13-02-2024	11	24	35	3825	Completed
54	Seraikela-Kharsawan	Animal Husbandry/Dairy/Fisheries	Kuchai	ATIC Kuchai	Piggery rearing and management	31-01-2024	05-02-2024	13	22	35	3824	Completed
55	Seraikela-Kharsawan	Horticulture	Seraikella	ATMA Seraikella	Organic production of fruits & vegetables	09-02-2024	14-02-2024	6	29	35	3823	Completed
56	Seraikela-Kharsawan	Horticulture	Kuchai	ATMA Seraikella	Protected cultivation of high-value vegetables	12-02-2024	17-02-2024	9	26	35	3821	Completed
57	Seraikela-Kharsawan	Animal Husbandry/Dairy/Fisheries	Seraikella	ATMA Seraikella	Piggery rearing and management	10-02-2024	15-02-2024	24	11	35	3820	Completed
58	Seraikela-Kharsawan	Horticulture	Kharsawan	ATIC Kharsawan	Mushroom production techniques	30-01-2024	04-02-2024	22	13	35	3819	Completed
59	Seraikela-Kharsawan	Horticulture	Seraikella	ATMA Seraikella	Mushroom production techniques	08-02-2024	13-02-2024	20	15	35	3818	Completed
60	Seraikela-Kharsawan	Animal Husbandry/Dairy/Fisheries	Kuchai	KVK Gamhariya	Goat rearing and management	01-02-2024	06-02-2024	22	13	35	3817	Completed

Continued...

Sl. No	Training Institute	Sector	Block	Venue	Skilling Area	Starting Date	Ending Date	No. of participants			TP No	Remarks
								Male	Female	Total		
61	Seraikela-Kharsawan	Horticulture	Gamhariya	Punchayat Bhawan Muriya	Mushroom production techniques	23-02-2024	28-02-2024	14	21	35	3932	Completed
62	Seraikela-Kharsawan	Animal Husbandry/Dairy/Fisheries	Seraikella	ATMA Seraikella	Piggery rearing and management	12-02-2024	18-02-2024	9	26	35	3814	Completed
63	ATMA, SIMDEGA	Agriculture	Kurdeg	Panchayat Bhawan Gariyajor	Integrated Pest Management in Crops	29-01-2024	03-02-2024	24	11	35	3745	Completed
64	ATMA, SIMDEGA	Agriculture	Bolba	Anganbari Kendra Alingur	Organic Production of Fruits & Vegetables	01-02-2024	06-02-2024	12	23	35	3746	Completed
65	ATMA, SIMDEGA	Agriculture	Pakartanr	Sikaiyatanr Panchayat Bhawan	Nursery Management	29-01-2024	03-02-2024	20	15	35	3750	Completed
66	ATMA, SIMDEGA	Horticulture	Kersai	Taiser Panchayat Bhawan	Mushroom Production Techniques	31-01-2024	05-02-2024	13	22	35	3759	Completed
67	ATMA, SIMDEGA	Agriculture	Bansjor	ATIC Bansjor	High- Value Vegetables	01-02-2024	06-02-2024	6	29	35	3762	Completed
68	ATMA, SIMDEGA	Horticulture	Thethaitanger	Gamharjharia village	Organic Production of Fruits & Vegetables	31-01-2024	05-02-2024	13	22	35	3764	Completed
69	ATMA, SIMDEGA	Agriculture	Jaldega	Panchat Bhawan Patiamba	Vermi-composting	29-01-2024	03-02-2024	15	20	35	3771	Completed
70	ATMA, SIMDEGA	Horticulture	Simdega	Panchat Bhawan Sewai	Organic Farming	05-02-2024	10-02-2024	16	19	35	3778	Completed
71	ATMA, SIMDEGA	Agriculture	Jaldega	ATIC Jaldega	Soil Testing	06-02-2024	11-02-2024	16	19	35	3806	Completed
72	ATMA, SIMDEGA	Agriculture	Bano	KVK Bano	Poultry Rearing and Management	20-02-2024	25-02-2024	13	22	35	3889	Completed